
HPNS Technical Team Meeting Agenda 
March 12, 2019, 1000-1100 PT 

 

1. Welcome and check-in   
Navy BRAC – Steve Banister, Thomas Macchiarella, Derek Robinson, Paul Stoick, Liz Roddy 
Navy BRAC Consultants – Craig Bias, John Hacket, Scott Hay, Kim Henderson, Kathy 
Higley, Alex Lopez 
RASO – Zach Edwards, Matt Liscio, Matt Slack, Kimberly Noble, Kari Sommers 
EPA and consultants – Karla Brasaemle, John Chesnut, Jana Dawson, Donna Getty, David 
Kappelman, Lily Lee, Lyndsey Nguyen, Yolanda Sanchez, Dante Rodriguez (Lily introduced 
Dante as a new team member that will be assis�ng on Hunters Point) 

 DTSC – Nina Bacey 
CDPH – Shane Reese (taking over for Matt Wright), Sheetal Singh, Mat Wright (remove 
from future calls) 
SFDPH and consultants – Amy Brownell, Bob Burns, Christina Rain, Dorinda Shipman, 
Dustyne Sutherland 
Water Board – Tina Low, David Tanouye  

2. Parcel G and background soil work plans and SAP  
• Schedule and implementation sequence 

i. Paul indicated that he submitted an FFA extension request via email last week  
(2/14) to delay the final work plan date from 2/14/19 to 3/29/19 to resolve 
outstanding comments and this pushes the field start for background soil 
sampling to April/May and pushes the draft work plan addendum from 3/12/19 
to 4/15/19. The work plan addendum is specific to Parcel G soil which will be 
conducted by Aptim. The addendum will include a SAP addendum, soil sorting 
operations plan, and air and dust monitoring plan.  Lily requested a schedule 
and Paul indicated that the document tracking sheet will be updated to reflect 
the submittal dates and will be available at the BCT meeting on Thursday. 

ii. CH2M/Jacobs will be conducting the background soil sampling upon work plan 
approval. The Navy is planning to have CH2M/Jacobs conduct building surveys in 
Parcel G and some of the buildings are already contracted. The contractor for 
the remaining Parcel G buildings is TBD. The other Parcels will have their own 
comprehensive work plan, replicating the approach from the Parcel G work 
plan.  

iii. Navy and EPA management are still working on resolution for the work plan 
approach. Lily indicates that EPA agrees on the soil background and phased soil 
trench sampling approach. Based on the Five-Year Review comment resolution,  
EPA agrees on the pre-decisional deliberative draft soil RGs and that they are 
within the acceptable risk range with a LUC for homegrown produce. The 
outstanding issue is the appropriate triggers for action on buildings. Lily will be 
sending some additional comments on the background soil to Paul this week. 



EPA management recommended partial approval to move forward with soil and 
continue to discuss buildings and a draft letter is with EPA HQ for review. Lily 
indicated that since buildings will be completed in less time than the soil, there 
should not be an overall delay in property transfer for Parcel G based on the FFA 
schedule. Thomas urged caution when reviewing the schedule based on 
continued delays. 

iv. Zach asked if EPA is also speaking for DTSC and CDPH and Lily indicated that 
although they communicate regularly, CDPH’s framework is different and they 
will provide their own voice. 

v. Once the Parcel G work plan addendum is approved, EPA can fast track review 
and approval. CDPH and DTSC will need to evaluate the timeframe needed for 
review based on the size of the addendum.  

vi. Lily explained that for the buildings, there have been changes in EPA’s risk 
model resulting in the need for more conservative RGs to be within the 
acceptable risk range. The RGs will influence the work plan on the sensitivity of 
levels that need to be met and what point cleanup is triggered for residential 
and indoor worker (industrial, construction, demolition) scenarios. Lily indicated 
that a post-ROD change may be needed for updating the building RGs 
dependent on cost, performance, and scope but that the change would not be 
known until data is collected. Thomas indicated that the Five-Year Review 
determines protectiveness and recommends actions (e.g., updating RGs, post-
ROD changes) to ensure future protectiveness and Lily agreed.  

3. Findings reports – Steve is taking the lead on the findings reports since Pat retired. The Navy has 
draft final versions of the buildings report and the Parcels B and G soil report for review. The 
Parcels D-2, UC-1, UC-2, and UC-3 soil report and Parcel C soil report are currently being 
prepared as draft finals to send to the Navy for review this month. EPA comments on Parcel E 
soil are pending. Lily has been assuming Parcel G work plan and Five-Year Review are the 
priorities and will review afterwards. Steve indicated that the Navy’s goal is to finalize the 
reports as they may to be used as a tool on behalf of the government for litigation.  

4. Next call scheduled for 4/9/19 


